

Risk Assessment Matrix - Problem 2: ISP Network

Overview of Risk Management Strategy

The risk assessment for the ConnectSphere ISP project focuses on maintaining high availability and ensuring a seamless transition between the primary and backup paths. The primary technical risk (R1) revolves around meeting the critical 60-second failover threshold, which will be managed through careful tuning of administrative distances in the static routing configuration. Project management risks, such as environment instability (R2) and version control conflicts (R6), are mitigated by standardized GNS3 environments and a structured GitHub workflow. By identifying these risks in Week 1, the team ensures that the implementation phases in Weeks 2 through 4 remain on schedule and meet all customer requirements.

Risk ID	Risk Description	Probability	Impact	Mitigation Strategy
R1	Failover Latency (>60s)	High	High	Optimize Static Route AD (e.g., Primary 10, Backup 20).
R2	GNS3/Hardware Instability	Medium	High	Use lightweight IOS images; verify on all laptops.
R3	IP Schema Conflicts	Low	Medium	Strict adherence to the finalized Week 1 IP Addressing Plan.
R4	Configuration Loss	Medium	Medium	Enforce 'copy run start' and frequent GitHub commits.
R5	Security Lockout (Week 3)	Low	High	Maintain console access; keep local safe-config backups.
R6	GitHub Sync Conflicts	Medium	Medium	Use specific folder structures for each city/router.